HUGO Modernisation Project

S. No	Item	Description
1	Project Description	Hugo service transformation into a Domain-based RESTful service will overcome the current shortfall in the release cycle and eliminate technical debt. The project intends to build 10 Domain APIs effectively replacing the Hugo integration function and wrapping BOSS in a contemporary API layer hosted in Cloud, a significant step in modernising our Hugo layer early in the Savannah cycle. As a result, Hugo WCF Service which will be decommissioned once all applications start consuming the new API's.
2	Business Value	Improving scalability and delivery velocity for Hugo services by switching to standardised, secure, reusable, and modern microservice APIs.
3	Scope	Transition to an **API-Led Integration Approach** based on **domain-oriented APIs** to be deployed in **Azure cloud** (Southeast Aus and East Aus). Modernise Hugo Service as a Domain-based RESTful service. Existing HUGO vertical component NuGet packages to be upgraded to .net 8.0 Move from On-Prem MSMQ to Azure Service Bus.
4	APIs In Scope	1. Customer - Customer - API Design - DotNet Team - Confluence 2. Interaction - Interaction - API Design - DotNet Team - Confluence 3. Reference - Reference - API Design - DotNet Team - Confluence 4. Membership - Membership - API Design - DotNet Team - Confluence 5. Sales - Sales API Design - DotNet Team - Confluence 6. Claims - TBA 7. Payments - Payment Domain API Design - DotNet Team - Confluence

		8. Provider - [Provider API Design - DotNet Team - Confluence] 9. Streaming - [Streaming Domain API Design - DotNet Team - Confluence] 10. Sync - [Sync Domain API Design - DotNet Team - Confluence]
5	Timelines	**Foundation** - Dec'24 - Mar'25 **Implementation** - April'25 - Apr'26 **Closure** - May'26
6	Stages	**Foundation** - Completed **Implementation** - In Progress **Closure -** Yet to Commence
7	Core Team	

Program Manager	@Don Mclean
Product Owner	@Anbarasan Rajangam
Solutions Architect	@Manjunath Palani
Application Architect	@Ashwin Antony
Business Analyst	@Archana Subramanian
Project Manager	@Rohhit Kalra
Hexaware Delivery Manager	@Sneh Shah [C]
Developer	@Shilpa Shonkhia @Nish Iyer
Test Support	@Shaza Mcsoud Ahmed Khan @Ahmed Khan @Swarnalatha K
DevOps	@Sandip Nayek
Release Manager	Tamanna Ravishankar

8	Financials	TBA

9	Project Documentation	High Level Solution Architecture: Hugo - High Level Solution Architecture v0.3.docx ADC Endorsement: BUPA Hugo Assessment - ADC Submission - v1.1 1.pptx TGF Endorsement: TGF Design Submission - HugoServicesModernisationv3.0.pptx

Domain API	API Build Commencement	Development Completion	Production Go Live
Customer	In-progress	Oct'25	Nov'25
Reference	In-progress	Dec'25	Jan'26
Interaction	Aug'25	Aug'25	Sept'25
Membership	In-progress	Dec'25	Jan'26
Sales	Aug'25	Oct'25	Dec'25
Payment	Oct'25	Dec'25	Jan'26
Provider	Oct'25	Dec'25	Jan'26
Streaming	In-progress	Aug'25	Sep'25
Sync	In-progress	Aug'25	Sep'25
Claims	Aug'25	Dec'25	Jan'26